## GOVERNMENT OF ANDHRA PRADESH ABSTRACT

Medak District – PMGSY Phase VI – Package No.AP VI 1108 – "Road from Gokul thanda to Gollapally of Tadwai(M)" – Revised Administrative sanction along with price escalation – Accorded – Orders – Issued.

## PANCHAYAT RAJ & RURAL DEVELOMENT (PROGS.II) DEPARETMENT

G.O.Rt.No. 1792

Dated:08-12-2009 Read the following:-

1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W9/ PMGSY Phase AP VI /1108/RAS, dt.11.8.2009.

&&&

## <u>O R D E R:-</u>

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs. 154.34 lakhs in the Package No.AP-VI-1108 for the work "Road from Gokul thanda to Gollapally of Tadwai(M)" in Medak District under PMGSY Phase VI.

- 2. In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.
- 3. In the reference 3<sup>rd</sup> read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested to accord Revised administrative sanction for Rs.157.12 lakhs as against the original administrative sanction of Rs.154.34 lakhs for the work "Road from Gokul thanda to Gollapally of Tadwai(M)" in Medak District under PMGSY Phase VI in Package No.AP VI 1108 due to price escalation.
- 4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.157.12 lakhs as against the original administrative sanction of Rs.154.34 lakhs for the work "Road from Gokul thanda to Gollapally of Tadwai(M)" in Medak District under PMGSY Phase VI in Package No.AP VI 1108 due to price escalation. The additionality i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2<sup>nd</sup> read above. The amounts chargeable is as follows:

Programme fund(GOI)

Programme fund completion cost

Price escalation charges (State funds)

Total

Rs.154.34 lakhs

Rs.154.21 lakhs

Rs. 2.91 lakhs

Rs.157.12 lakhs

/p.t.o./

- 5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
- 6. A copy of this order is available on the Internet and can be accessed at <a href="https://www.ap.gov.in/goir">www.ap.gov.in/goir</a>.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

## M.V.P.C.SASTRY, PRINCIPAL SECRETARY TO GOVERNMENT

То

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Medak district.

The DTO, Medak district.

The Accountant General, AP., Hyderabad.

Copy to:

P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,

SF/SC.

//FORWARDED::BY ORDER//

**SECTION OFFICER**